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CCR 433-0106 Specify the Observatory Lateral CG Requirement in 
the SPS X

The Board rejected this CCR.  The lateral cg is a 
derived requirement to be managed by the spacecraft, 
based on the fixed lateral cg requirements for the LAT 
(to be added to the LAT-SC IRD) and the launch 
vehicle (defined in the Delta II PPG).

CCR 433-0123 R1 Analog Signal Sample Rate X

CCR 433-0128
Delete the (SPS) ground commandable capability 
requirement for activating the cell bypass switches 
on the flight, GLAST battery

X

The board requested that a revision to the CCR be 
submitted that will add in the capability to monitor cell 
voltage up to launch.  However, subsequent to the CCB 
Meeting, it was decided not to submit a revision and 
resubmit the CCR for the next CCB as written.

CCR 433-0129 Safe Mode Notification to LAT X

CCR 433-0131 Physical Characteristics of LAT-SC Interface 
Signals X

CCR 433-0147 OPS CDRLS, 4,5,6,7, 23 and 36 X
The board approved the CCR.  The DCN to the SC 
CDRL will not be released until a ROM is received from 
Spectrum Astro.

CCR 433-0149 
Baseline the GLAST Project Ground System 
Requirements Document (433-RQMT-0006) X

This CCR will be superseded by CCR 433-0149 R1 
which will incorporate CCR reviewer comments and 
CCB recommendations.

CCR 433-0157 
Baseline the GLAST Project Ground Data Systems 
MAR document  X

The board approved the CCR with the following 
changes: Section 1.2, The reference to the Spacecraft 
SOW was changed to the MOC SOW.  Section 2.0, 
Corrected typo in the word "OF" to "OFF" in 
"Commercial Off the Shelf".

CCR 433-0159 Baseline the System Safety and Mission Assurance 
Plan (433-PLAN-0007)  X

This CCR will be superseded by CCR 433-0159 R1 
which will add CCR reviewer comments and CCB 
recommendations.

CCR 433-0160 Baseline the GLAST Surveillance Plan (433-PLAN-
0003)  X

The board approved the CCR with the following 
changes: Section 2.2, GLAST Project Milestones-
Changed to agree with the GLAST Project Master 
Schedule.  Section 3.1, GLAST Project Office (GPO)- 
Changed code from 490 to 492. Section 3.2, GLAST 
Project Manager - Removed the word "replenishment" 
and Corrected Title of the Code 400 directorate. 3.10, 
GLAST Systems Engineer resident at Spectrum 
(RSE) - This section was deleted.

CCR 433-0162 LAT Quasi-Static Limit Load Factors X
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